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November 1, 2005

Marlene H. Dortch, Secretary

Federal Communications Commission
445 12th Street, S.W.

Washington, DC 20554

Re:  Dobson Cellular Systems, Inc.
E911 Quarterly Report — CC Docket No. 94-102
Dear Ms. Dortch:

Dobson Cellular Systems, Inc. and its subsidiaries, by its attorneys, hereby submit the
attached E911 Quarterly Report on their progress toward and com{)liance with the terms and
conditions of the Order to Stay and the Commission’s E911 rules.

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

By:  Lawrence J. Movshin
Lee J. Rosen
Attachment

cc: Kris Monteith, Acting Chief, Enforcement Bureau
Catherine W. Seidel, Acting Chief, Wireless Telecommunications Bureau
Tim Ryan, Acting Executive Director, APCO
Rob Martin, Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002).
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November 1, 2005
Summary of Report

Pursuant to the Order to Stay and the Commission’s Public Notice dated June 6, 2003,
Dobson Cellular Systems, Inc.,? as a Tier II carrier, provides this E911 Quarterly Report
(“Report”). The Report provides information on all Phase I and Phase II requests received by
DCS, including: the PSAP ID, Name, State, County, Implementation Phase, Air Interface, Date
PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request, Deployed, Date
Deployed, Date Projected, Reasons and Comment. Detailed information regarding the requests
is contained in the attached chart.

Phase I Service

DCS has received numerous requests for Phase I services and has activated service in all
but a few of these jurisdictions. DCS has worked diligently with its third-party vendor, Intrado,
as well as the public safety community, in coordinating Phase I deployment. DCS remains
committed to working with its vendors, the PSAPs, and state and local governments, in order to
deploy Phase I services in the remaining jurisdictions as soon as possible. As previously
disclosed, on June 15, 2004, DCS completed the acquisition of NPI-Omnipoint Wireless, LLC
(“NPT”). In the process, DCS acquired two outstanding Phase [ E911 deployment requests, both
of which have been completed.

Phase II Service

A. Deployment Preparation

DCS is a mid-sized carrier servicing predominantly rural and suburban markets in 11
states. DCS relied primarily upon a TDMA-based network of base stations and switching
equipment, but has since completed overlaying its TDMA network with GSM/GPRS technology.
DCS has worked with equipment vendors to prepare for Phase II deployment, as all switch
upgrades necessary to supply Phase II services have been completed.

DCS has executed a contract with Andrew Corporation to provide the Position
Determining Entity equipment necessary to deploy a Phase II network-based location solution.
DCS has also executed a contract with Polaris Wireless to provide a software solution for E911
Phase II. DCS considers a market as being E911 Phase II “deployed” after DCS has completed
testing of the installed hardware and software with the PSAP to confirm that the PSAP is
receiving latitude and longitude information in the appropriate format.

B. Phase II Requests

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Red 14841 (2002) (“Order to Stay”); See Public Notice, “Wireless

Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation,” DA 03-1902 (rel.
June 6, 2003).

2 The instant Report is filed on behalf of Dobson Cellular Systems, Inc. and its subsidiaries (collectively “DCS”). A
separate report is being filed for American Cellular Corporation (“ACC”), which is an affiliate of DCS.



During the past quarter, DCS has deployed the necessary software and hardware of the
network-based Phase II solution in response to pending requests. DCS received no new Phase 11
requests since the last quarterly filing. The status of all requests is detailed in the attachment.
On June 22, 2005, DCS completed the acquisition of licenses previously held by RFB Cellular,
Inc. Debtor-in-Possession and Alpine-Michigan F, LLC Debtor-in-Possession (collectively
“RFB”).} In the process, DCS became subject to various Phase II E911 deployment requests, all
of which had been generally satisfied utilizing a CDMA technology. Dobson has completed a
GSM overlay of the RFB network in areas not otherwise covered by Dobson’s previously-
licensed spectrum, but this GSM network is operating through a different switch located in
Grand Traverse, MI. As a result, Dobson currently is completing deployment of the necessary
software and hardware for both Phase I and Phase II technology on the GSM network-based
solution in these markets.

To ensure that it may properly prioritize its E911-designated resources, DCS has
generally requested each of these PSAPs to provide documentation pursuant to the Richardson
criteria.” Although DCS has not yet received a response to its request from all of these PSAPs, it
is proceeding in good faith and has signed a contract with Andrew Corporation and Polaris
Wireless to provide Phase II capabilities in all DCS counties.

C. Deployment Issues

DCS, as a rural carrier, has numerous markets that do not have the cell site density to
provide accurate Phase II information. DCS has recently employed a software based solution
from Polaris in the vast majority of its markets that DCS hopes will ultimately yield more
reliable results in these difficult markets. However, DCS may not be able to provide accuracy
results that satisfy the Commission’s current view of its Phase II requirements due to cell site
configuration problems, especially in markets with only one or two cell sites. Moreover, since
the filing of the last quarterly report, DCS has learned from the vendor that E911 Phase II service
will not be available to subscribers using analog service in the Polaris-served markets. DCS is
currently reviewing other alternatives to provide E911 Phase II to these subscribers.

For DCS’s hardware-based solution, in order to meet the Commission’s network-based
accuracy requirements, Andrew Corporation may need to install Angle-of-Arrival (“AOA”)
antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be
installed in individual cell sites. DCS has also been informed that installing AOA antennas may
require tower modifications, lease modifications, and zoning approvals — any of which present
the potential for delay.

DCS brought similar matters to the Commission’s attention in its original waiver
request.” Accordingly, if necessary, DCS may avail itself of further waiver procedures to

? In acquiring the RFB markets, DCS was not provided the specific dates of all previously received PSAP requests
and, if applicable, E911 deployment dates. In the absence of having a specific date to insert into the report, DCS
utilizes the placeholder date of 12/28/04 (the date DCS acquired the assets in RFB markets) to comply with
formatting issues previously raised by the FCC staff.

* Revision of the Commission’s Rules to Ensure Compatibility with Enhanced E911 Emergency Calling Systems,
Petition of City of Richardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001).

5 See DCS Petition for Waiver of Sections 20.18(e), (f), and (h) of the Commission’s Rules, CC Docket No. 94-102,
at 11-15 (filed Sept. 4, 2001).



account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests.°

As required by the Order to Stay, a copy of this report is being filed with the Chief of the
Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive
Directors and Counsels of APCO, NENA, and NANSA.

® See Order to Stay, 17 FCC Rcd at 14853.
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10

Anchorage Police Department

AK

Anchorage Borough

TDMA/GSM

04/28/2004

N

08/17/2005

Dobson encountered LEC delays, but worked
with the LEC to secure a contract in order to
complete final SS7 connectivity. Having
resolved the contract issue, Dobson began
deployment and realized that it did not have the
necessary connectivity in place for its GSM
network. The necessary trunks were ordered
from the LEC on July 25, 2005. Dobson
received the trunks in August 2005 and
deployed shortly after receipt.

Anchorage Police Department

AK

Anchorage Borough

TDMA/GSM

04/28/2004

10/28/2005

Dobson has completed instaliation of the
necessary software and hardware of the
network-based E911 Phase |l solution.

3429

Kalkaska County Central Dispatch

Mi

Walkash

TDMA/GSM

04/30/2001

04/08/2002

3429

Kalkaska County Central Dispatch

MI

Kalkaska

TDMA/GSM

10/01/2004

04/25/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase Il solution. Through
its third-party vendor Intrado, Dobson completed
testing on July 8, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.

3459

Mason-oceana 9-1-1-Mason

Ml

Mason

GSM

02/09/2001

08/19/2002

3459

Mason-Oceana $-1-1-Mason

M

Mason

GSM

1/9/03 and
9/30/2003

04/19/2005

Dobscn has completed instailation of the
necessary software and hardware of the
network-based E911 Phase Il solution. Through
its third-party vendor Intrado, Dobson completed
testing on July 6, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.

3454

Manistee County Central Dispatch

3487

Ml

Manistee

TDMA/GSM

08/01/2000

03/19/2002

Missaukee County Sheriffs Department

3487

ML

Missaukee

TDMA/GSM

09/01/2000

03/19/2002

Missaukee County Sheriffs Department

3493

Mi

Missaukee

TDMA/GSM

07/21/2005

09/15/2005

Montmorency County Sheriffs Department

Mi

Montmorency

aln]a]a

GSM

06/22/2005

4 -4 4 -4

<|<|<|<

10/28/2005

Dobson acquired this license on June 22, 2005,
however, the predecessor-in-interest did not
provide the original PSAP request so the actual
request date is unknown.

3493

Montmorency County Sheriffs Department

Mi

Montmorency

GSM

06/22/2005

10/28/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based ES11 Phase Il solution. Dobson
acquired this license on June 22, 2005,
however, the predecessor-in-interest did not
provide the original PSAP request so the actual
request date is unknown.

3518

Oscoda County Sheriffs Department

Ml

Oscoda

GSM

06/22/2005

TBD

1,4

Dobson is waiting on the necessary facilities to
be deployed for Phase | and will install shortly
after receipt. Dobson acquired this license on
June 22, 2005, however, the predecessor-in-
interest did not provide the original PSAP
request so the actual request date is unknown.

3518

Oscoda County Sheriffs Department

M

Oscoda

GSM

06/22/2005

TBD

1,4

See Oscoda County Phase |. Dobson is waiting
on the necessary LEC facilities to be deployed
for Phase | and will install Phase 1l following
deployment of Phase I. Dobson acquired this
license on June 22, 2005, however, the
predecessor-in-interest did not provide the
original PSAP so the actual request date is
unknown.

3517

Osceola County Sheriffs Office

Ml

Osceola

TDMA/GSM

08/01/2000

04/25/2002
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35617

Osceola County Sheriffs Office

Ml

Osceola

TDMA/GSM

06/15/2004

N

04/19/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase I solution. Through
its third-party vendor Intrado, Dobson completed|
testing on June 2, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.

3436

Lake County 9-1-1 Central Dispatch

3436

Ml

Lake

-

TDMA/GSM

09/01/2000

04/09/2002

Lake County 9-1-1 Central Dispatch

Mi

Lake

TDMA/GSM

10/23/2003

-4 r-4

04/19/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase |l solution. Through
its third-party vendor Intrado, Dobson completed
testing on June 1, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.

3316

Antrim County Central Dispatch

3316

Mi

Antrim

TDMA/GSM

09/11/2001

10/13/2003

Antrim County Central Dispatch

Mi

Antrim

TDMA/GSM

12/20/2004

04/27/2005

Dobson completed instaliation of the necessary
software and hardware of the network-based
E911 Phase !l solution on or about April 27,
2005. Through its third-party vendor Intrado,
Dobson tested on July 26, 2005 to demonstrate
to the PSAP that latitude and longitude
information was being transmitted in the

appropriate format.

3344

CCE Central Dispatch-Charlevoix

3344

Mi

Charlevoix

TDMA/GSM

09/01/2000

04/08/2002

CCE Central Dispatch-Charlevoix

Mi

Charlevoix

TDMA/GSM

12/3/2003 and
6/15/04

04/26/2005

Dobson compieted installation of the necessary
software and hardware of the network-based
E911 Phase |l solution on or about April 26,
2005. Through its third-party vendor Intrado,
Dobson comptieted testing on July 8, 2005 to
demonstrate to the PSAP that tat/long
information is being transmitted in the
appropriate format.

3442

Leelanau County Sheriffs Department

3442

Mi

Leelanau

-

TDMA/GSM

02/15/2001

03/18/2002

Leelanau County Sheriffs Department

Mi

Leelanau

TDMA/GSM

1/29/2004 and
6/15/04

04/25/2005

Dobson has completed instaliation of the
necessary software and hardware of the
network-based E911 Phase |l solution. Through
its third-party vendor Intrado, Dobson completed|
testing on July 12, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.

3587

Wexford County Central Dispatch

3587

Ml

Wexford

-

TDMA/GSM

08/01/2000

03/19/2002

Wexford County Central Dispatch

M

Wexford

TDMA/GSM

06/10/2005

07/12/2005

Dobson has completed instaliation of the
necessary software and hardware of the
network-based E911 Phase Il solution.

3346

CCE Central Dispatch-Emmet

3346

M

Emmet

-

TDMA/GSM

09/01/2000

04/09/2002

CCE Central Dispatch-Emmet

M

Emmet

TDMA/GSM

12/3/2003 and
6/15/04

04/27/2005

Dobson completed instaliation of the necessary
software and hardware of the network-based
E911 Phase Il solution on or about April 27,
2005. Through its third-party vendor Intrado,
Dobson completed testing on July 26, 2005 to
demonstrate to the PSAP that latitude and
longitude information is being transmitted in the
appropriate format.

3330

Benzie County Sheriffs Department

MI

Benzie

TDMA/GSM

08/01/2000

04/09/2002
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3330

Benzie County Sheriffs Department

MI

Benzie

TDMA/GSM

03/17/12005

N

04/25/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase Il solution.
Through its third-party vendor Intrado, Dobson
completed testing on July 6, 2005 to
demonstrate to the PSAP that latitude and
longituds information is being transmitted in the
appropriate format.

3396

Grand Traverse County Central Dispatch

3396

Mi

Grand Traverse

-

TDMA/GSM

09/01/2000

03/18/2002

Grand Traverse County Central Dispatch

Mi

Grand Traverse

TDMA/GSM

06/06/2005

07/22/2005

Dobson has completed deployment of the
necessary software and hardware of the
network-based E911 Phase il solution.

3415

Huron County Central Dispatch

MI

Huron

-

TDMA/GSM

09/01/2000

02/15/2002

3415

Huron County Central Dispatch

Mi

Huron

TDMA/GSM

01/07/2004

04/27/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase Il solution. Through
its third-party vendor Intrado, Dobson completed|
testing on July 14, 2005 to demonstrate to the
PSAP that fatitude and fongitude information is
being transmitted in the appropriate format.

3550

Sanilac County Central Dispatch

3550

MI

Sanilac

-

TDMA/GSM

09/01/2000

02/22/2002

Sanilac County Central Dispatch

Mi

Sanilac

TDMA/GSM

11/03/2003

04/27/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase Il solution.
Through its third-party vendor Intrado, Dobson
completed testing on July 13, 2005 to
demonstrate to the PSAP that latitude and
longitude information is being transmitted in the

appropriate format.

3572

Tuscola County Central Dispatch

3572

Ml

Tuscola

-

TDMA/GSM

09/01/2000

02/13/2002

Tuscola County Central Dispatch

Ml

Tuscola

TDMA/GSM

01/07/2004

04/27/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase |l solution.
Through its third-party vendor Intrado, Dobson
completed testing to demonstrate to the PSAP
that latitude and longitude information is being

transmitted in the appropriate format.

3345

CCE Central Dispatch-Cheboygan

3345

MI

Cheboygan

-

GSM

09/01/2000

05/26/2004

CCE Central Dispatch-Cheboygan

Mi

Cheboygan

GSM

12/03/2003

04/27/2005

Dobson completed installation of the necessary
software and hardware of the network-based
E911 Phase |l solution on or about Aprif 27,
2005. Through its third-party vendor Intrado,
Dobson completed testing on August 1, 2005 to
demonstrate to the PSAP that latitude and
longitude information is being transmitted in the
appropriate format.

3308

Alcona County Sheriffs Department

MI

Alcona

GSM

11/01/2003

04/22/2006

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase Il solution. Through
its third-party vendor Intrado, Dobson compieted
testing on June 13, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.
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3317

Arenac County Central Dispatch

MI

Arenac

GSM

10/31/2003

N

08/08/2005

Dobson completed installation of the necessary
software and hardware of the network-based
£911 Phase || solution on or about April 22,
2005. Subsequently, Dobson encountered
technical difficulties at certain cell sites, as a
result of which the PSAP is not able to receive
location information from Dobson coverage
areas served by these cell sites. PSAP
requested that Dobson revert back to Phase |
and Dobson has worked to resolve these
issues. On July 19, 2005, Dobson contacted
PSAP after resolving problems and through its
third-party vendor Intrado, Dobson completed
testing on August 8, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.

3354

Clare County Central Dispatch

Mi

Clare

GSM

03/03/2004

04/21/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based ES11 Phase 1l solution. Through
its third-party vendor Intrado, Dobson completed
testing on July 8, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.

3361

Crawford Emergency Central Dispatch

Mi

Crawford

GSM

10/23/2003

04/27/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based ES11 Phase Il solution. Through
its third-party vendor Intrado, Dobson completed
testing on July 6, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.

3420

losco County 9-1-1

MI

losco

GSM

08/18/2003

04/22/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase Il solution. Through
its third-party vendor Intrado, Dobson completed
testing on June 10, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.
Although Dobson has completed deployment of
Phase Il service, PSAP has requested that
Dobson revert back to Phase | unti such time as|
accuracy can be improved. Dobson has
complied with the PSAP request.

3423

Isabella County Central Dispatch

Mi

Isabella

GSM

04/21/2004

04/20/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based ES11 Phase Il solution. Through
its third-party vendor Intrado, Dobson completed
testing on July 7, 2005 to demonstrate to the
PSAP that latitude and longitude information
was being transmitted in the appropriate format.
Although Dobson completed deployment of
Phase |l service, on July 8, 2005, Dobson
reverted back to Phase | per PSAP request.

3451

Mackinac County Sheriffs Department

Ml

Mackinac

GSM

02/15/2001

02/02/2005
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pr]

)

3451

Mackinac County Sheriffs Department

Mi

Mackinac

GSM

02/03/2004

N

04/27/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase |l solution.
Through its third-party vendor Intrado, Dobson
completed testing on July 7, 2005 to
demonstrate to the PSAP that fatitude and
longitude information is being transmitted in the
appropriate format.

3461

Meceola Central Dispatch-Mecosta

MI

Mecosta

GSM

04/01/2004

04/20/2005

Dobson has completed instaltation of the
necessary software and hardware of the
network-based E911 Phase Il solution.
Through its third-party vendor intrado, Dobson
completed testing on July 15, 2005 to
demonstrate to the PSAP that latitude and
longitude information is being transmitted in the

appropriate format.

3542

Roscommon County Central Dispatch

Mi

Roscommon

GSM

10/28/2003

04/21/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based £911 Phase Il solution.
Through its third-party vendor Intrado, Dobson
completed testing on July 27, 2005 to
demonstrate to the PSAP that latitude and
longitude information is being transmitted in the
appropriate format. Although Dobson has
completed deployment of Phase 1 service, on
July 29, 2005, Dobson reverted back to Phase |
per PSAP request.

3495

Muskegon Central Dispatch

Mi

Muskegon

GSM

10/13/2004

04/20/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase !l solution. Through
its third-party vendor Intrado, Dobson completed|
testing on July 6, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.

3504

Newaygo County 9-1-1 Central Dispatch

Mi

Newaygo

GSM

10/21/2003

04/19/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based ES11 Phase |l solution. Through
its third-party vendor Intrado, Dobson completed
testing on June 3, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.

3482

Midland County Central Dispatch

3482

Mi

Midland

-

GSMm

08/16/2000

056/26/2005

Midland County Centra! Dispatch

Mi

Midland

GSM

01/27/2004

06/15/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase Il solution. Through
its third-party vendor Intrado, Dobson has
completed testing to demonstrate to the PSAP
that latitude and longitude information is being
transmitted in the appropriate format.

3313

Alpena County Central Dispatch

3313

Mi

Alpena

-

GSM

11/16/2004

01/12/2005

Alpena County Central Dispatch

Mi

Alpena

GSM

11/09/2004

04/26/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phass |l solution. Through
its third-party vendor Intrado, Dobson completed
testing on July 8, 2005 to demonstrate to the
PSAP that latitude and longitude information is
being transmitted in the appropriate format.
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3515 |Ogemaw County Sheriffs Department Ml Ogemaw 2 GSM 01/28/2004 N Y 08/15/2005 PSAP communicated that it will not be ready to
receive Phase |l information until December 1,
2005. Dobson will coordinate with PSAP once
PSAP indicates its Phase Il readiness.

3519 |Otsego County 9-1-1 Mi Otsego 2 GSM 11/21/2003 N Y 04/26/2005 Dobson has completed installation of the
necessary software and hardware of the
network-based ES11 Phase Il solution. Through
its third-party vendor Intrado, Dobson re-
scheduled and completed testing on July 28,
2005 to demonstrate to the PSAP that latitude
and longitude information is being transmitted in
the appropriate format.

3492 |Montcalm County Central Dispatch Mi Montcalm 2 GSM 11/05/2004 N Y 04/20/2005 Dobson has completed installation of the
necessary software and hardware of the
network-based ES11 Phase Il solution.
Through its third-party vendor Intrado, Dobson
completed testing on July 6, 2005 to
demonstrate to the PSAP that latitude and
longitude information is being transmitted in the
appropriate format.

3309 |Alger County Central Dispatch Ml Alger 1 GSM 01/25/2006 N Y 09/22/2005 Dobson had difficulties establishing the
necessary connectivity with the LEC. Dobson
ordered the necessary facilities, but the LEC
was unable to provide enough trunk lines.
Subsequently, the LEC established additional
connectivity and capacity through a fiber optic
project and Dobson deployed with the newly
established trunks soon thereafter.

3309 |Alger County Central Dispatch Mi Alger 2 GSM 01/25/2005 N Y 09/22/2005 See Alger County Phase |. Dobson has
completed installationof the necessary software
and hardware of the network-based E911 Phase
Il solution. Through its third-party vendor
Intrado, Dobson completed testing to
demonstrate to the PSAP that lat and long
information was being transmitted in the
appropriate format.

3309 |Alger County Central Dispatch MI Alger 2 CDMA 01/25/2005 N Y 07/28/2005

3352 |Chippewa County Central Dispatch 1] Chippewa 1 GSMm 12/28/2004 N Y 09/22/2005 See Alger County Phase |.

3352 |Chippewa County Central Dispatch Ml Chippewa 2 GSM 11/03/2003 N Y 09/22/2005 Seo Alger County GSM Phase II.

3352 |Chippewa County Centrat Dispatch Mi Chippewa 2 CDMA 11/03/2003 N Y 09/16/2004

3449 |Luce County Sheriffs Depariment MI Luce 1 GSM 12/28/2004 N Y 09/23/2005 See Alger County Phase I.

3449 _|Luce County Sheriffs Department Ml Luce 2 GSM 12/30/2003 N Y 09/23/2005 See Alger County GSM Phase il

3449 __|Luce County Sheriffs Department M Luce 2 CDMA 12/30/2003 N Y 09/16/2004

3365 |Delta County Central Dispatch Mi Delta 1 GSM 12/28/2004 N Y 09/22/2005 See Alger County Phase |.

3365 |Delta County Central Dispatch Mi Delta 2 GSM 01/20/2004 N Y 09/22/2005 See Alger County GSM Phase Il

3365 |Delta County Central Dispatch Mi Delta 2 CDMA 01/20/2004 N Y 12/28/2004

3562  |Schoolcraft County Ml Schooicraft 1 GSM 12/28/2004 N Y 09/23/2005 See Alger County Phase |.

3365 |Schoolcraft County Mi Schoolcraft 2 GSM 12/28/2004 N Y 08/23/2005 See Alger County GSM Phase I

3365 | Schoolcraft County MI Schoolcraft 2 CDMA 12/28/2004 N Y 12/28/2004

3531 |Presque Isle Sheriffs Department Ml Presque Isle 2 GSM 06/14/2005 N Y 08/01/2005

3763 |Caldwell County Sheriffs Office MO Caldwell 1 TDMA/GSM 07/23/2003 N Y 10/13/2004
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3763

Caldwell County Sheriffs Office

MO

Caldwell

TDMA/GSM

10/25/2004

TBD

2,4

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase Il solution. Through
its third-party vendor Intrado, Dobson has tested
to demonstrate to the PSAP that latitude and
longitude information is being transmitted in the
appropriate format. PSAP CPE equipment is
not functioning properly and Dobson will work
with PSAP and finalize deployment once
PSAP's vendor completes software upgrade.
PSAP has agreed in writing to Dobson's
alternative deployment schedule.

3785

Clinton County Sheriffs Office

MO

Clinton

-

TDMA/GSM

07/23/2003

10/13/2004

3785

Clinton County Sheriffs Office

MO

Clinton

TDMA/GSM

10/25/2004

09/19/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based £911 Phase Il solution. Through
its third-party vendor Intrado, Dobson is
scheduling testing to demonstrate to the PSAP
that latitude and longitude information is being
transmitted in the appropriate format. Dobson
has been in contact with PSAP to establish
testing date. PSAP has agreed in writing to
Dobson's alternative deployment schedule.

3795

De Kalb County Sheriffs Office

MO

De Kalb

-

TDMA/GSM

07/23/2003

10/13/2004

3795

De Kalb County Sheriffs Office

MO

De Kalb

TDMA/GSM

10/25/2004

09/19/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase |l solution. Through
its third-party vendor Intrado, Dobson is
scheduling testing to demonstrate to the PSAP
that latitude and longitude information is being
transmitted in the appropriate format. Dobson
has been in contact with PSAP to establish
testing date. PSAP has agreed in writing to
Dobson's altemative deployment schedule.

3860

Maryville Police Department

3860

MO

Nodaway

-

TDMA/GSM

08/27/2003

08/23/2004

Maryville Police Department

MO

Nodaway

TDMA/GSM

07/20/2005

11/30/2005

The original request was sent on October 1,
2004 to a former Dobson employee. Finally
receiving the letter on July 20, 2005, Dobson
now treats the request as valid. PSAP CPE
equipment is not functioning properly and
Dobson will deploy once PSAP's vendor
completes software upgrade.

3878

Nodaway County Sheriffs Department

MO

Nodaway

-

TDMA/GSM

01/21/2004

08/23/2004

3879

Nodaway County Sheriffs Department

MO

Nodaway

TDMA/GSM

07/20/2005

09/26/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase |l solution.

3769

Carroll County Sheriffs Office

MO

Carroll

TDMA/GSM

07/29/2004

07/15/2005

Dobson worked with the LEC and has resolved
information delivery issues to complete
deployment.

3769

Carroll County Sheriffs Office

MO

Carroll

TDMA/GSM

07/29/2004

09/26/2005

Having resolved LEC issues for Phase |,
Dobson has completed installation of the
necessary software and hardware of the
network-based ES11 Phase Il solution.

Through its third-party vendor Intrado, Dobson
completed testing to demonstrate that latitude
and longitude information is being transmitted in

the appropriate format.

3811

Gentry County 8-1-1

MO

Gentry

TDMA/GSM

04/04/2005

TBD

Dobson has not recsived the necessary LEC
facilities and will instali the circuits and tumn on
Phase | once they arrive. The PSAP has been
informed in writing of these LEC issues.

3742

Atchison County 9-1-1

MO

Atchison

TDMA/GSM

06/14/2005

12/14/2005
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2707 |Brown County Sheriffs Office KS Brown 1 TDMA/GSM 03/30/2005 N N TBD 1 Dobson has not received the necessary LEC
facilities and will install the circuits and tum on
Phase | once they arrive. The PSAP has been
informed in writing of these LEC issues.

6423 [Bastrop County Sheriffs Office TX Bastrop 1 TDMA/GSM 10/12/1989 N Y 03/18/2001

6467  |Caldwell County Sheriffs Office X Caldwell 1 TDMA/GSM 10/12/1999 N Y 03/18/2001

6578 |Fayette County Sheriffs Office X Fayette 1 TDMA/GSM 10/12/1899 N Y 03/18/2001

6725 |Lee County Sheriffs Office 10,4 Lee 1 TDMA/GSM 10/12/1999 N Y 01/15/2001

6612 |Gonzales County Sheriffs Office X Gonzales 1 TDMA/GSM 10/12/1999 N Y 01/15/2001

6674 | Jackson County Sheriffs Office 108 Jackson 1 TDMA/GSM 10/12/1999 N Y 01/15/2001

6722 |Lavaca County Sheriffs Office X Lavaca 1 TDMA/GSM 10/12/1989 N Y 01/15/2001

6865 _ |Rockdale Police Department X Milam 1 . TDMA/GSM 10/12/1999 N Y 02/13/2001

6627 _|Hamilton County Sheriffs Office X Hamilton 1 TDMA/GSM 10/12/1899 N Y 02/13/2001

6575 |Falls County Sheriffs Office X Falls 1 TDMA/GSM 10/12/1989 N Y 02/28/2001

6587 |Freestone Sheriffs Office TX Freestone 1 TDMA/GSM 10/12/1989 N Y 02/28/2001

6733 |Limestone Sheriffs Office X Limestone 1 TDMA/GSM 10/12/1999 N Y 02/28/2001

6446  |Bosque County Sheriffs Office X Bosque 1 TDMA/GSM 10/12/1899 N Y 02/28/2001

6649 |Hill County Sheriffs Office X Hill 1 TDMA/GSM 10/12/1999 N Y 02/28/2001

6498 |Colorado County Sheriffs Office X Colorado 1 TDMA/GSM 10/12/1999 N Y 02/21/2001

6592 |Ft Bend County Sheriffs Office TX Fort Bend 1 TDMA/GSM 10/12/1999 N Y 02/21/2001

6757 {Matagorda County Sheriffs Office X Matagorda 1 TDMA/GSM 10/12/1999 N Y 02/21/2001

6993 {Wharton County Sheriffs Office X Wharton 1 TDMA/GSM 10/12/1999 N Y 02/21/2001

6796 __{Navarro County Sheriffs Department TX Navarro 1 TDMA/GSM 10/12/1999 N Y 04/15/2001

6796 |Navarro County Sheriffs Department ™ Navarro 2 TDMA/GSM 3/9/2005 N Y 09/14/2005 Dobson completed installation of the necessary
software and hardware of the network-based
ES11 Phase |l solution.

6572 |Erath County Sheriffs Office ip.S Erath 1 TDMA/GSM 10/12/1999 N Y 04/15/2001

6572 |Erath County Sheriffs Office X Erath 2 TDMA/GSM 3/9/2005 N Y 09/21/2005 Dobson compteted installation of the necessary
software and hardware of the network-based
E911 Phase Il solution.

6411___|Armstrong County Sheriffs Office X Ammstrong 1 TDMA/GSM 10/12/1999 N Y 02/23/2001

6476 |Carson County Sheriffs Office ip.$ Carson 1 TDMA/GSM 10/12/1999 N Y 02/23/2001

6496 | Collingsworth County Sheriffs Office X Collingsworth 1 TDMA/GSM 10/12/1999 N Y 02/23/2001

6547 |Donley County Sheriffs Office X Donley 1 TDMA/GSM 10/12/1999 N Y 02/23/2001

6817 __|Pampa Police Department X Gray 1 TDMA/GSM 10/12/1999 N Y 02/23/2001

6628 |Hansford County Sheriffs Office X Hansford 1 TDMA/GSM 10/12/11899 N Y 02/23/2001

6640 |Hemphill County Sheriffs Office 1P.S Hemphill 1 TDMA/GSM 10/12/1999 N Y 02/23/2001

6445 |Borger Police Department X Hutchinson 1 TDMA/GSM 10/12/1999 N Y 02/23/2001

6735 |Lipscomb County Sheriffs Office X Lipscomb 1 TDMA/GSM 10/12/1999 N Y 02/23/2001

6827 _[Perryton Police Department IX Ochiltree 1 TDMA/GSM 10/12/1999 N Y 02/23/2001

6861 |Roberts County Sheriffs Office ip.$ Roberts 1 TDMA/GSM 10/12/1999 N Y 02/23/2001

6995 |Wheeler County Sheriffs Office X Wheeler 1 TDMA/GSM 10/12/1999 N Y 02/23/2001

6862 |Robertson County Sheriff X Robertson 1 TDMA/GSM 10/12/1999 N Y 04/15/2001

6464 |Burleson County Sheriffs Office TX Burleson 1 TDMA/GSM 10/12/1999 N Y 04/15/2001

6726 _ |Leon Sheriffs Office TX Leon 1 TDMA/GSM 10/12/18989 N Y 04/15/2001

6978 |Washington County Sheriffs Department TX Washington 1 TDMA/GSM 10/12/1999 N Y 04/15/2001

6402 |Anderson Sheriffs Office TX Anderson 1 TDMA/GSM 10/12/11999 N Y 01/10/2003

6966 |Van Zandt Sheriffs Office X Van Zandt 1 TDMA/GSM 10/12/1999 N Y 01/10/2003

6492 |Coleman Police Department TX Coleman 1 TDMA/GSM 10/12/1999 N Y 03/08/2001

6462 |Brownwood Police Department X Brownwood 1 TDMA/GSM 10/12/1999 N Y 03/08/2001

6500__ |Comanche County Sheriffs Office X Comanche 1 TDMA/GSM 10/12/1999 N Y 03/08/2001

6873 __|Runnels County Sheriffs Office X Runnels 1 TDMA/GSM 10/12/1999 N Y 03/08/2001

6555 _|Eastiand County Central Dispatch TX Eastland 1 TOMA/GSM 10/12/1999 N Y 02/21/2001

6415 |Austin County Sheriffs Department X Austin 1 TDMA/GSM 01/14/2002 N Y 03/13/2003

6415  |Austin County Sheriffs Department ™ Austin 2 TDMA/GSM 01/28/2003 N Y 01/27/2005 Dobson is continuing to work with the PSAP to
develop additional sites and improve accuracy.

6641 Henderson County Sheriffs Department X Henderson 1 TDMA/GSM 01/09/2003 N Y 08/13/2003

6641 Henderson County Sheriffs Department TX Henderson 2 TDMA/GSM 07/29/2003 N Y 12/10/2004

6911  |Somervell County Sheriffs Department TX Somervell 2 TDMA/GSM 03/09/2005 N Y 09/21/2005 Dobson completed installation of the necessary
software and hardware of the network-based
E911 Phase Il solution.

3205 |Allegany County Emergency Services MD Allegany 1 TDMA 11/21/2003 N Y 09/22/2004

3205 |Allegany County Emergency Services MD Allegany 1 GSM 11/21/2003 N Y 06/21/2005
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3205

Allegany County Emergency Services

MD

Allegany

TDMA/GSM

10/18/2004

N

07/26/2005

Dobson has completed deployment of the
necessary software and hardware of the
network-based E911 Phase Il sofution. Through
its third-party vendor Intrado, Dobson completed
testing to demonstrate to the PSAP that lat/long
information is being transmitted in the

appropriate format.

3236

Washington County Fire Rescue and Com

MD

Washington

TDMA/GSM

01/30/2004

01/11/2005

3236

Washington County Fire Rescue and Com|

MD

Washington

TDMA/GSM

02/07/2005

07/13/2005

Dobson has completed deployment of the
necessary software and hardware of the
network-based E911 Phase Il solution.

3223

Garrett County Fire and Rescue Communi

3223

MD

Garrett

TDMA/GSM

05/05/2004

01/18/2005

Garrett County Fire and Rescue Communi

MD

Garrett

TDMA/GSM

01/21/2005

06/29/2005

Dobson has completed depioyment of the
necessary software and hardware of the
network-based E911 Phase Il solution.

3220

Frederick County Emergency Communicat

MD

Frederick

TDMA/GSM

06/03/2004

10/20/2005

Dobson had difficulty in establishing trunks to
the selective router. Due to the distance to the
selective router, Dobson processed its order
through the interexchange carrier ("IXC"), who
in turn processed the order through the LEC.
Dobson ended up working around the IXC and
through the LEC to process the facilities orders
and completed Phase | deployment.

3220

Frederick County Emergency Communicat

MD

Frederick

TDMA/GSM

06/15/2004

10/20/2005

See Phase 1 note (Frederick County 3220).
Dobson has completed deployment of the
necessary software and hardware of the
network-based E911 Phase 1l solution.

5887

Erie County 9-1-1 Center

PA

Erie

-

TDMA/GSM

04/12/2001

02/06/2002

5887

Erie County 9-1-1 Center

PA

Erie

TDMA

04/12/2001

10/30/2003

Dobson has completed deployment of the
necessary software and hardware of the
network-based E911 Phase |l solution.

5887

Erie County 9-1-1 Center

PA

Erie

GSM

04/12/2001

09/07/2005

Dobson has completed installation of the
necessary software and hardware of the
network-based E911 Phase Il solution. Dobson
has encountered technical issues and
equipment malfunctions at certain cell sites, as
a result of which the PSAP is not able to receive
location information from Dobson coverage
areas served by these cell sites. Dobson
continues to work to resolve these issues.

5878

Crawford County Office of Emergency Sen|

5031

PA

Crawford

TDMA/GSM

03/26/2002

02/19/2003

Allegany County Sheriffs Office

5031

NY

Allegany

TDMA/GSM

07/18/2002

03/26/2003

Allegany County Sheriffs Office

NY

Allegany

TDMA

06/13/2003

444

=<[=<|=<

04/01/2004

Dobson has completed deployment of the
necessary software and hardware of the
network-based E911 Phase |l solution.

5031

Allegany County Sheriffs Office

NY

Allegany

GSM

06/13/2003

05/25/2005

Dobson has completed deployment of the
necessary software and hardware of the
network-based E911 Phase |l solution.

5048

Cattaraugus County Sheriffs Office

5048

NY

Cattaraugus

-

TDMA/GSM

05/22/2001

08/06/2002

Cattaraugus County Sheriffs Office

NY

Cattaraugus

TDMA

06/05/2002

04/15/2004

Dobson has completed deployment of the
necessary software and hardware of the
network-based E911 Phase |l solution.

5048

Cattaraugus County Sheriffs Office

NY

Cattaraugus

GSM

06/05/2002

05/13/2005

Dobson has completed deployment of the
necessary software and hardware of the
network-based ES11 Phase Il solution.

5051

Chautaugqua County Sheriffs Office

5051

NY

Chautaugua

-

TDMA/GSM

06/01/2001

05/17/2002

Chautauqua County Sheriffs Office

NY

Chautauqua

TDMA

12/13/2002

04/20/2004

Dobson has completed deployment of the
necessary software and hardware of the
network-based E911 Phase |l solution.

5051

Chautauqua County Sheriffs Office

NY

Chautauqua

GSM

12/13/2002

05/12/2005

Dobson has completed deployment of the
necessary software and hardware of the
network-based £911 Phase |l solution.

5084

Genesee County Sheriffs Office

NY

Genesee

TDMA/GSM

04/10/2001

11/21/2002
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5084

Genesee County Sheriffs Office

NY

Genesee

TDMA

09/09/2002

N

11/13/2003

Dobson has completed deployment of the
necessary software and hardware of the
network-based E911 Phase |l solution.

5084

Genesee County Sheriffs Office

NY

Genesee

GSM

09/09/2002

05/25/2005

Dabson has completed deployment of the
necessary software and hardware of the
network-based £911 Phase I solution.

5208

Steuben County Sheriffs Office

NY

Steuben

TDMA/GSM

11/03/2004

10/26/2005

ACC had difficulties establishing connectivity
with the LEC. ACC has placed its order with the
interexchange carrier ("IXC") due to the distance]
to the selective router. In turn, the IXC obtained
the necessary cooperation with the LEC to
process the trunks. ACC deployed Phase |
shortly after the trunks arrived.

5208

Steuben County Sheriffs Office

NY

Steuben

TDMA/GSM

11/03/2004

10/26/2005

See Phase | for Steuben County above.

5608

Chickasha Police Department

OK

Grady

TDMA/GSM

9/15/2004

3/10/2005

5608

Chickasha Police Department

OK

Grady

TDMA/GSM

3/10/2005

ZziZ|Z

<[<|=

8/18/2005

Dobson is scheduling deployment of the
necessary software and hardware of the
network-based £911 Phase Il solution.
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